

TIME LINE FOR NEW PLAY PARK

July 2008

VAP Questionnaire and Children's Survey identify need to improve Play Park.

September 2008

VAP Facilities Team (VAP FT) formed and begin to assess the village facilities.

December 2008

Playing Field Committee (PFC) and VAP FT

meet to discuss ideas for new Play Park.

April 2009

VAP FT invite companies to prepare
and cost early designs.

June 2009

Leader of VAP FT invited to join PFC.
Draft plans shared with members of PFC.
Estimated cost £69,000.

September 2009

Plans on display to public at
VAP Annual Meeting.

March 2010

VAP considered and submitted proposal and
gained approval from Parish Council for VAP FT
to continue feasibility study.

May 2010

Consultation with Honey Bees
Play Group regarding equipment.

June 2010

Consultation with School seeking the views of children on equipment.

July 2010

VAP FT to invite companies back to draft fuller plans and estimate costs.
VAP FT to look into available grants and funding.

September 2010

Plans and costs to be submitted to PFC.

October 2010

Plans and costs to be submitted by VAP
to Parish Council for consideration.

November 2010

Costed plans to be made available
for public consultation and views.

Discussion on where we go from here.

Time Line for new Pavilion

July 2008

VAP Questionnaire identifies need to update and upgrade village facilities.

September 2008

VAP Facilities Team (VAP FT) formed
and begin to assess the village facilities.

December 2008

Playing Fields Committee (PFC) and VAP FT
discuss the maintenance costs of the pavilion.

February 2009

PFC and VAP FT have first meeting to look into
the feasibility of a new pavilion.

June 2009

Leader of VAP FT invited to join PFC.

November 2009

Initial feasibility report completed and discussed
with PFC.

November 2009

Meeting arranged between representatives of
users of the pavilion, the VAP FT and PFC
(including a Parish Councillor).

March 2010

Volunteer from village consults users and interested parties to formulate ideas for a proposed new structure.

March 2010

VAP considered and submitted proposal and gained approval from Parish Council to continue the feasibility study for a new pavilion.

June 2010

Study of users and potential users

is nearing completion.

October 2010

Initial plans to be submitted by VAP to the Parish Council for consideration.

November 2010

Initial plans to be prepared for public consultation and comment.